

SECRET

THIS DOCUMENT CONTAINS INFORMATION AFFECTING
THE NATIONAL DEFENSE OF THE UNITED STATES WITHIN
THE MEANING OF THE ESPIONAGE LAWS, TITLE 18, U.S.C.,
SECTIONS 793 AND 794. ITS TRANSMISSION OR THE
REVELATION OF ITS CONTENTS IN ANY MANNER TO AN
UNAUTHORIZED PERSON IS PROHIBITED BY LAW.

25X1A

12 January 1968

25X1A




25X1A

Attention:



25X1A


Subject:



Proposal 8-H-059, dated
12 January 1968


25X1A

Enclosure:



(1) Four (4) copies of 
Proposal 8-H-059 (secret)

25X1A

Reference:



(a) Contract SA 5302 and 
Proposal 94XV, dated 22 February 1967

25X1A

(b) Amendment to Contract SA 5302 and 
 Proposal 96GM, dated
20 June 1967

25X1A


25X1A

(c) Contract SA 5304, Work Order #2, and 
 Proposal 8-H-014, dated
22 September 1967

25X1A

Dear Sir:

25X1A

 herewith submits proposal
8-H-059, which describes additional workscope that has been performed
and is continuing against contract SA 5304, Work Order #2, and contract
SA 5302, amendment 1. Each of the above tasks required additional
features to be incorporated into systems being modified under contract
SA 5302.

Due to technical problems encountered in the development of
a traveling wave tube, delivery of equipments as proposed in reference
(a) was delayed. At the direction of the project officer, the work

Serial: MV-00-628

Total of 2 Page(s)

Copy 1 of 6 Copies

EXCLUDED FROM AUTOMATIC
REGRADING DOD-DIR 5200.10
DOES NOT APPLY

Approved For Release 2002/06/14 : CIA-RDP71B00697R001800070003-0

SECRET

SECRET

described in references (b), (c), and this proposal (8-H-059) was continued. One system has been delivered and the second will be delivered by 1 February 1968. Please note that these systems are now separate and distinct from those to be modified under reference (a).

The estimated cost of the additional work performed is as follows:

25X1A

Since the work performed under references (b) and (c) has been integrated into a single technical effort, it is difficult to divide the above costs between the two contracts. Thus, it is recommended that the additional scope be funded entirely by modifying Work Order #2 of Contract SA 5304.

25X1A

25X1A Please direct technical questions to

Area Code and contractual questions to

25X1A Area Code 25X1A

Very truly yours,

25X1A

25X1A

Approved:

Director and General Manager

25X1A

SECRET

Next 8 Page(s) In Document Exempt